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Ms. Pamela J. Langston Scully, P.E.

Remedial Project Manager

United States Environmental Protection Agency, Region IV
Atlanta Federal Center

61 Forsyth St.

Atlanta, GA 30303-8960

RE:  April 2021 Progress Report
Anniston PCB Site (Docket No. 1:02-¢v-0749-KOB)
Anniston, Alabama

Dear Ms. Langston Scully:

Please find attached the April 2021 Progress Report for the Partial Consent Decree between Solutia
Inc., Pharmacia LLC (collectively P/S) and the United States Environmental Protection Agency (EPA)
entered by the United States District Court for the Northern District of Alabama (Court) on August 4,
2003, the Consent Decree for Remedial Design/Remedial Action for Operable Unit No. 3 between P/S
and the EPA entered by the Court on April 17, 2013, and the Consent Decree for Remedial
Design/Remedial Action for Operable Unit Nos. | and 2 between P/S and the EPA entered by the Court
on March 26, 2021. This report describes the work performed, unanticipated issues encountered, and
analytical data received during the reporting period of April 1, 2021 through April 30,2021. The report
also describes upcoming developments anticipated for the months of May and June 2021.

If you should have any questions concerning this matter or need additional information, please call me
at (256) 231-8404.

Sincerely,

E. Gayle Macolly
Manager, Remedial Projects
Solutia Inc.

Attachments

ce: Ms. Sonja Favors (ADEM)
Mr. Thomas Dahl
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1.0 INTRODUCTION

1.1 2003 Partial Consent Decree

This monthly progress report has been prepared in accordance with the requirements of the 2003
Partial Consent Decree (2003 CD) between the United States Environmental Protection Agency
(EPA), SolutiaInc. (Solutia),and Pharmacia LLC (Pharmacia) entered by the United States District
Court for the Northern District of Alabama (the Court) on August 4, 2003 (Docket No. 1:02-cv-
0749-KOB). The 2003 CD was issued under Sections 106, 107, and 113(g)(2) of the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), 42 U.S.C.
§§9606, 9697, §9613(g)(2). The 2003 CD provides for the performance of studies and response
work by Solutia and Pharmacia at the Anniston PCB Site (Site) as defined by the 2003 CD. Solutia
and Pharmacia, with Monsanto performing work on behalf of Pharmacia, are referred to as “P/S”

in the subsequent sections of this report.

In accordance with Appendix A Section XIII (47), Appendix B Task 2, and Appendix G Section
VI (2.5) of the 2003 CD, Section 2.0 of this report describes the work performed during the period
of April 1, 2021 through April 30, 2021, including actions taken, unanticipated issues, if applicable,
and analytical data received during the reporting period. Section 5.1 of this report also describes
upcoming developments anticipated over the next two months for the work required by the 2003
CD, including scheduled dates of actions to be performed and planned resolutions of past or

anticipated problems, if applicable.

1.2 2013 Operable Unit 3 (OU-3) Remedial Design/Remedial Action Consent Decree
The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 3 (OU-3 RD/RA
CD) between the EPA and P/S was entered by the Court on April 17, 2013 (Docket No. 1:02-cv-
0749-KOB). The OU-3 RD/RA CD, which encompasses the Solutia plant and the adjacent closed
South and West Landfills, provides for the implementation of the remedies selected for OU-3 as
described in the Interim Record of Decision (IROD) issued by Region 4 of the EPA on September
29,2011.

In accordance with Section X. Paragraph 31 of the OU-3 RD/RA CD, Section 3.0 of this report
describes the work performed for the OU-3 RD/RA during the period of April 1, 2021 through

April 30, 2021, including actions taken, unanticipated issues, if applicable, and analytical data
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received during the reporting period. Section 5.2 of this report describes the upcoming
developments anticipated over the next two months for the work required by the OU-3 RD/RA CD,
including scheduled dates of actions to be performed and planned resolutions of past or anticipated

problems, if applicable.

1.3 2021 Operable Unit 1/ Operable Unit 2 (OU-1/0U-2) Remedial Design/Remedial
Action Consent Decree

The Consent Decree for the Remedial Design/Remedial Action for Operable Unit 1/Operable Unit

2 (OU-1/0U-2 RD/RA CD) between the EPA and P/S was entered by the Court on March 26, 2021

(Docket No. 1:02-cv-00749-KOB). The OU-1/0U-2 RD/RA CD provides for the implementation

of the remedies selected for OU-1/0U-2 as described in the OU-1/OU-2 Record of Decision issued

by Region 4 of the EPA on November 9, 2017. This includes remedial actions for soils, sediments

and groundwater at residential and non-residential properties outside of the plant site (OU-3).

In accordance with of the OU-1/0U-2 RD/RA CD Scope of Work (Appendix B Paragraph 5.1),
Section 4.0 of this report describes the work performed for the OU-1/0OU-2 RD/RA CD during the
period of April 1, 2021 through April 30, 2021, including actions taken, unanticipated issues, if
applicable, and analytical data received during the reporting period. Section 5.3 of this report
describes the upcoming developments anticipated over the next two months for the work required
by the OU-3 RD/RA CD, including scheduled dates of actions to be performed and planned

resolutions of past or anticipated problems, if applicable.
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2.0 2003 CD WORK PERFORMED DURING REPORTING PERIOD

2.1 General 2003 CD Activities

2.1.1.1 Administrative Submittals
A 2003 CD submittal schedule for the Site that includes this reporting period’s submittals and/or
submittals awaiting approval or response is included as Table 1. This schedule includes the dates

that documents were submitted to the EPA and the dates that approvals or comments were received
from the EPA.

2.2 Operable Unit 1/0Operable Unit 2 (OU-1/0U-2)

2.2.1.1 Residential Removal Properties Program
The residential program consists of residential work associated with the 2003 CD. This includes
the non-time critical (NTC) residential activities as well as time critical residential activities

associated with the Administrative Order on Consent (AOC), effective October 5, 2001.

During this reporting period, P/S continued to work with the local municipalities and property
owners to implement the approved NTC Removal Action Interim IC Program for Residential
Properties (Interim IC Program). Table 2 provides a summary of the number of properties in each

IC group.

2.2.1.2 Residential Removal Access
Access activity includes updating owner/tenant information, access request information, and/or
EPA notification of non-compliance information. During this reporting period, P/S were granted

access to one property for removal activities in Zone C (Attachment A).

Currently there are 12 residential properties in the Residential Removal Properties Program where
access has not been granted. The properties are summarized in Table 3, and a description of each

property’s status is presented in Table 4.
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2.2.1.3 Residential Removal Activities
During this reporting period, P/S performed surface sampling in the footprint of a former structure
at 400 15t Avenue and depth sampling at 1035 Parker Street located in Zone C. Residential

properties sampled are summarized in Table 3.

2.3 Operable Unit 4 (OU-4)
During this reporting period, P/S performed surface sampling in the footprint of a former structure

at 167 Howard Valley Road. Residential properties sampled are summarized in Table 5.

Currently there is one residential property in the OU-4 Residential Removal Properties Program
where access has not been granted. A description of the removal property’s status is presented in
Table 6.

During this reporting period, P/S continued to provide construction support for the Dewatering
Facility project at the Choccolocco Creek Waste Water Treatment Plant in accordance with the
approved construction support work plan. This project is scheduled to be completed by November

2021.

On January 20, 2021, P/S received comments from the EPA on the Technical Memorandum
Summarizing Results of Comparative Analysis of Alternatives for OU-4. P/S will address these
comments during the preparation of the OU-4 Feasibility Study (FS) which will be submitted on or
before May 21, 2021.

2.4 Technical Assistance Plan Grant
The Technical Advisor, Mr. Bertrand Thomas, P.G., continues to review Site-related documents

and convey information from these documents to the CAG and the community.

2.5 Community Advisory Group
There was no CAG meeting scheduled for April. The next CAG meeting is scheduled for May 11,

2021 and will be held via video teleconference.
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3.0 OU-3 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
3.1 General OU-3 RD/RA CD Activities

3.1.1.1 Administrative Submittals
A CD submittal schedule for OU-3 that includes this reporting period’s submittals and/or submittals
awaiting approval or response is included as Table 7. This schedule includes the dates that

documents were submitted to the EPA and the dates that approvals or comments were received
from the EPA.

3.2 Remedial Action

P/S are currently preparing a revised Institutional Controls Implementation and Assurance Plan
(ICIAP) that documents the final remedial components performed as part of the completed RA
work. The revised ICIAP will include an executed Environmental Covenant as required by the
IROD. The Environmental Covenant has been executed by both P/S and ADEM and was recorded
by the Calhoun County Probate Judge on February 16, 2021.

OnJanuary 22,2021, P/S received comments from the EPA on the OU-3 Seep Investigation Report.
On March 24, 2021, a video conference was held between the EPA, Special Master and P/S to
discuss the comments on the Seep Investigation Report. P/S are currently preparing a response to

those comments.

On April 28, 2021, P/S submitted the 2020 Annual Groundwater Detection Monitoring and
Corrective Action Effectiveness Report to the EPA. This report documents the results of

groundwater monitoring and corrective action during 2020 in accordance with the IROD.
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4.0 OU-1/0U-2 RD/RA CD WORK PERFORMED DURING REPORTING PERIOD
4.1 General OU-1/0U-2 RD/RA CD Activities

4.1.1.1 Administrative Submittals

A CD submittal schedule for the OU-1/0U-2 RD/RA CD that includes this reporting period’s
submittals and/or submittals awaiting approval or response is included as Table 8. This schedule
includes the dates that documents were submitted to the EPA and the dates that approvals or

comments were received from the EPA.

On April 5, 2021, P/S submitted the Designation and Notification of Project Coordinator and
Supervising Contractor for the OU-1/0U-2 RD/RA CD to the EPA in accordance with Section VI
Paragraph 9 of the OU-1/0U-2 RD/RA CD. On April 7, 2021, EPA requested additional
information regarding the Supervising Contractors. P/S submitted the additional information
requested on April 15, 2021, and EPA approved the Supervising Contractors on April 16, 2021.
This approval triggers the 60-day requirement to submit the Remedial Design Work Plan (RDWP).
P/S will submit the RDWP on or before June 14, 2021.

On April 12, 2021, P/S submitted the Draft Notice to Successors in Title to the EPA in accordance
with Section VIII Paragraph 23 of the OU-1/0U-2 RD/RA CD. EPA approval is pending.

On April 12, 2021, P/S submitted the Notice of Financial Assurance Mechanism to the EPA in
accordance with Section IX Paragraph 26 of the OU-1/0U-2 RD/RA CD. EPA approval is
pending.

4.1.1.2 OU-1/0U-2 Non-Residential Program
P/S continued to perform the required routine inspections of the Central Staging and Soil
Management Area (CSSMA) and South Staging and Soil Management Area (SSSMA) during this

reporting period. No adverse findings were noted during the inspections.

On April 13, 2021, P/S submitted the SSSMA Interim Closure — 2020 Annual Effectiveness Report
to provide a summary of inspection and maintenance activities performed at the SSSMA during

2020.
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On April 16, 2021, P/S submitted the CSSMA 2020 Annual Effectiveness Report to document the
inspection and maintenance of the CSSMA during 2020.

4.1.1.3 11™ Street Ditch

P/S will perform the next quarterly routine inspections in June 2021.
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5.0 WORK SCHEDULED

5.1 2003 CD Work Activities

During the months of May and June 2021, the following work elements are anticipated:

e Obtain and/or process access for performing residential sampling and removal activities in OU-
1/0U-2 according to the Supplemental Sampling and Analysis Plan (SSAP) and the Addendum
to the NTC Removal Action Work Plans for the Site (as necessary);

e Perform surface, depth, indoor dust and/or crawl space sampling of residential properties in
OU-1/0U-2 as access is provided (as necessary);

e Perform residential removal activities according to the associated work plans (as necessary);

e Prepare and submit Addendum No. 6 to the NTC Removal Action Completion Report for
Residential Properties to document residential activities during 2020;

e Provide construction support for the Dewatering Facility project at the Choccolocco Creek
Waste Water Treatment Plant (as necessary);

e Prepare and submit the OU-4 Feasibility Study;

e Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for
approval; and

e The CAG will hold a regularly scheduled meeting on May 11, 2021.

5.2 OU-3 RD/RA CD Work Activities

During the months of May and June 2021, the following work elements are anticipated:

e Prepare and submit a revised [CIAP; and

e Respond to the EPA’s comments on the OU-3 Seep Investigation Report.

5.3 OU-1/0U-2 RD/RA CD Work Activities

During the months of May and June 2021, the following work elements are anticipated:

e Perform CSSMA and SSSMA inspection and maintenance requirements in accordance with
the approved CSSMA Operating and Closure Plan, the approved SSSMA Operating and
Closure Plan, and the SSSMA Interim Operations and Maintenance Plan;

e Perform 11" Street Ditch inspection and maintenance requirements in accordance with
approved schedule;

e Provide construction support for the Quintard Mall redevelopment project (as necessary);
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Prepare and submit the OU-1/0U-2 RD/RA Consent Decree RD Work Plan and associated
sub-plans;
Prepare and submit the executed Financial Assurance Mechanism;

Prepare and submit the recorded Notices to Successors-in-Title; and
Respond to the EPA’s comments, as necessary, on deliverables submitted to the EPA for

approval.
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TABLE 1

PARTIAL CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

Reports

Updated Interim Operations and Maintenance Plan (2012) - South Staging and Soil
Management Area

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site

NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 1
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 2
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 3
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 4
NTC Removal Action Completion Report for Residential Properties at the Anniston PCB
Site, Addendum No. 5

South Staging and Soil Management Area, Interim Closure Report - Addendum No. 7

West 11th Street Sewer Line Repair Construction Completion Report - City of Anniston
Water Works and Sewer Board

Snow Street Drainage Improvement Project Completion Report Closure Report -
Addendum No. 1

OU-4 Sediment Stability Technical Memorandum

Former Holiday Inn Redevelopment Project Completion Report‘”

Miracle Field Construction Completion Report ™

Anniston Regional Airport Fence Installation Project Completion Report ™

Interstate 20 (I-20) Bridge System Over Snow Creek Remedial Measures Completion
Report“)

Colonial Pipeline Company Recoating Project Completion Report ™

March 2020 Progress Report

Work Plan

Submitted to EPA
Approval Pending

Submitted to EPA

Comments Received

Revision Submitted
Submitted to EPA

Submitted to EPA
Submitted to EPA
Submitted to EPA

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

Submitted to EPA

May 2, 2012

July 31, 2012

May 16, 2013
November 12, 2015

August 3, 2016
July 14, 2017
June 4, 2018
June 26, 2019

April 24, 2020

June 4, 2018

June 12, 2018

July 10, 2019

June 30, 2010

November 20, 2013

June 19, 2014

July 23, 2014

October 7, 2014

November 5, 2014

April 9, 2021

Quintard Mall Redevelopment Construction Support Workplan

Notes:

Submitted to EPA
Approval Pending

June 23, 2020

Solutia Inc./Pharmacia LLC

™ The approval is pending the completion of the Remedial Investigation/Feasibility Study process for OU-4.

Page 1 of 1
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TABLE 2

INTERIM IC GROUP COUNTS
ANNISTON PCB SITE

Anniston, Alabama
Area IC Group 2' | IC Group 3° |IC Group 4’| Total
OU-1/2 326 100 48 474
ou-4 5 5 1 11
Total 331 105 49 485

V1c Group 2 includes properties where residual PCB-containing soil may remain on the property but such presence has not been
confirmed (e.g., PCBs beneath structures or driveways).
1C Group 3 includes properties where PCB levels in the surficial soil are less then 1 ppm, but are between 1 and 10 ppm at 12

inches or more below the existing ground surface. IC Group 3 properties may also include improvements (e.g., houses, driveways)

where residual PCB-containing soil may remain on the property but such presence has not been confirmed.

1C Group 4 includes properties where PCB levels in the surficial soil are greater than 1 ppm and have not been remediated (due to
access issues or unsuitable areas). IC Group 4 properties may also include improvements (e.g., houses or driveways) where residual
PCB-containing soil may remain on the property but such presence has not been confirmed, and/or the property may contain PCBs

between 1 and 10 ppm at 12 inches or more below the existing ground surface.

IC: Institutional Controls
PCBs: polychlorinated biphenyls
ppm: parts per million

Solutia Inc./Pharmacia LLC

Page 1 of 1
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Evaluation Areas 1-35)

April 2021

No. of properties where access has been requested to surface sample

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where total access has been granted for removal action activities

No. of properties surface sampled in the footprint of a former structure/unsuitable area

No. of properties where depth, dust, and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm
Total no. of properties with PCB surface results > 1 ppm ¢
Total no. of removal action properties Unsuitable for Removal

Total no. of removal action properties where removals have been completed by Solutia (Additional
Unsuitable Areas Remain)

Total no. of removal action properties completed by Solutia (as part of AOC and CD) @4

Total no. of > 1 ppm PCBs removal action properties completed by EPA (confirmed)

2)(3)

Residential Removal Action Program (Special Use Properties - Evaluation Areas 1-35)

OO0 -~ 2000O0

1231

19

376

April 2021

No. of properties where access has been requested for removal action activities

No. of properties where total access has been granted for removal action activities
No. of properties where depth, dust, crawlspace, and/or demo samples were collected
No. of properties where validated analytical results were received

No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm in High Activity Areas
Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Residential Removal Action Program (Lead Site AOC Zone A)

OO O OoOOoOOo

April 2021

No. of properties where access has been requested to surface sample

No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted for removal action activities
No. of properties surface sampled in the footprint of a former structure/unsuitable area
No. of properties where depth, dust and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties transferred from the Foothills Community Partnership and/or EPA
No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA
Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm

Total no. of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity

Areas

Total no. of removal action properties completed by Solutia (as part of AOC and CD)

Total no. of removal action properties where removals have been completed by Solutia (Additional
Unsuitable Areas Remain)

Total no. of removal action properties Unsuitable for Removal

Solutia Inc./Pharmacia LLC Page 1 of 2
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TABLE 3

OU-1 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Lead Site AOC Zone B) April 2021

No. of properties where access has been requested to surface sample

No. of properties where total access has been granted to surface sample

No. of properties where access has been requested for removal action activities

No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities
No. of properties where total access has been granted for removal action activities
No. of properties surface sampled in the footprint of a former structure/unsuitable area
No. of properties where depth, dust and/or crawlspace samples were collected

No. of properties where validated analytical results were received

No. of properties transferred from the Foothills Community Partnership and/or EPA
No. of properties where removal actions have been completed

No. of properties where removal actions are in progress

[eNeolololNoNelololNolNolNe]

Total no. of properties with PCB surface results <1 ppm sampled by Solutia and/or EPA

Total no. of properties with PCB surface results > 1 ppm and Lead <400 ppm

Total no. of Special Use properties with PCB surface results > 1 ppm and Lead <400 ppm in High Activity
Areas

Total no. of removal action properties completed by Solutia (as part of AOC and CD) 120
Total no. of removal action properties Unsuitable for Removal 3

()]
=N
o

Notes:

" Evaluation Areas 1-34 also represents the Lead Site AOC Zones C and D.

@ Includes properties surface sampled by EPA. Does not include completed removal properties or EPA Lead Site Appendix 6 properties.

® This total includes four properties where removals have previously been completed, but additional removals are required.

“® This total includes 3 Appendix 6 properties within Evaluation Areas 1-35 where removals were completed by
Solutia.

Solutia Inc./Pharmacia LLC Page 2 of 2 May 10, 2021



TABLE 4

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs RESULTS

FOR SURFACE COMPOSITE SAMPLES IN ZONES A -D

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PARCEL ID EVA::Q;ION EPA Zone PROPERTY STATUS
918 McDaniel Avenue 2217 11 D Non-Responsive
621 Pine Street @ 2820 3 C Non-Responsive
1407 Glen Addie Avenue @ 765 24 C Non-Responsive
509 W. 13th Street 1136 24 C Non-Responsive
916 McDaniel Avenue 2254 11 D Owner Declined Access During Removal Initiation
124 W. 18th Street 207123 - A Owner Declined Access During Removal Initiation
1627 W. 13th Street 1061 21 C Owner Declined Removal Access
2106 W. 10th Street 2128 15 D Owner Declined Removal Access
3002 Jefferson Street 3410 - B Owner Declined Removal Access
807 Bancroft Avenue 2443 34 D Owner Declined Removal Access
716 Montrose Avenue @ 2500 11 D Owner Not Found
Duncan Avenue (11-22-01-01-04-2-77) 973 21 C Owner Not Found
1021 & 1035 Parker Street @ 1635 33 C Depth Sampling Completed; Data Pending
Notes:
(" Portions of property are no longer unsuitable for removal.
@ Property requires additional removal action.
Solutia Inc./Pharmacia LLC Page 1 of 1 May 10, 2021




TABLE 5

OU-4 RESIDENTIAL PROGRAM SUMMARY
ANNISTON PCB SITE
Anniston, Alabama

Residential Removal Action Program (Evaluation Areas 1-35) April 2021
No. of properties where access has been requested to surface sample 0
No. of properties where owners/tenants have been contacted for additional sampling and/or removal activities 0
No. of properties where total access has been granted to surface sample 0
No. of properties where access has been requested for removal action activities 0
No. of properties where total access has been granted for removal action activities 0
No. of properties surface sampled in the footprint of a former structure/unsuitable area 1
No. of properties where depth, dust, and/or crawlspace samples were collected 0
No. of properties where validated analytical results were received 0
No. of properties where removal actions have been completed 0
No. of properties where removal actions are in progress 0
Total no. of properties with PCB surface results <1 ppm 22
Total no. of properties with PCB surface results > 1 ppm 1
Total no. of removal action properties completed by Solutia 1
Solutia Inc./Pharmacia LLC Page 1 of 1 May 10, 2021



TABLE 6

PROPERTY STATUS FOR RESIDENTIAL PROPERTIES WITH GREATER THAN 1 PPM PCBs AND LESS THAN 400 PPM LEAD RESULTS
FOR SURFACE COMPOSITE SAMPLES IN OU-4

ANNISTON PCB SITE
Anniston, Alabama

ADDRESS GIS PIII;RCEL PROPERTY STATUS
0 Howard Drive (07-06-14-0-000-004.00) 600117 Owner Declined Removal Access

Solutia Inc./Pharmacia LLC

Page 1 of 1

May 10, 2021



TABLE 7

OU-3 CONSENT DECREE SUBMITTAL SCHEDULE
ANNISTON PCB SITE
Anniston, Alabama

Administrative Issues

Reports

OU-3 Construction Completion Report Submitted to EPA January 22, 2018

OU-3 Construction Completion Report Addendum Submitted to EPA July 27,2018
Approval Pending

OU-3 Operations and Maintenance Plan for Remedial/Corrective Action Projects: Revision 1.0 Submitted to EPA August 7, 2018
Approval Pending

OU-3 Seep Investigation Report Submitted to EPA August 31, 2020

Comments Received January 22, 2021

2020 Annual Groundwater Detection Monitoring and Corrective Action Effectiveness Report Submitted to EPA April 28, 2021

Work Plan

Seep Investigation: Interim Results and Updated Work Plan Submitted to EPA November 25, 2019

Approval Pending

Solutia Inc./Pharmacia LLC Page 1 of 1 May 10, 2021



TABLE 8

OU-1/0U-2 CONSENT DECREE SUBMITTAL SCHEDULE

ANNISTON PCB SITE
Anniston, Alabama

April 5, 2021

Administrative Issues

Designation and Notification of Project Coordinator and Supervising Contractor

Notification of Financial Assurance Mechanism

Draft Notice of Successors-in-Title

Solutia Inc./Pharmacia LLC

Page 1 of 1

Submitted to EPA
Comments Received
Revision Submitted
Approval Received

Submitted to EPA
Approval Pending

Submitted to EPA
Approval Pending

April 7, 2021
April 15, 2021
April 16, 2021

April 12, 2021

April 12, 2021

May 10, 2021



ATTACHMENTA

OU-1/0U-2 Residential Removal Properties Removal Sampling Access
Update



OU-1/0U-2 RESIDENTIAL REMOVAL PROPERTIES REMOVAL SAMPLING ACCESS UPDATE

Anniston PCB Site
Consent Decree

Sampling Letter
Signed Access EPA Days Out
Sent For Returned Granted? | Notified
EPA Zone: C
1021 & 1035 Parker St
1635: 11-22-01-11-1-2 (Includes Parcel 8701), Eval. Area: 33, EPA Zone: C
64020 > Owner Raymond Williams 4/8/2021 4/8/2021  4/8/2021 -

5/3/2021 10:35:46 AM rptCD_Progress_RemovalAccess_MonthlyUpdates Page 1 of 1
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